Washington Stata
Department of Transportation

SR 99/NB Duwamish River Bridge - Select Grid Deck Replacement

Project Information Project Milestones

PIN: 109926Y
Region: Northwest
State Route: SR 99
Current Status: Completed

As of Date: July 2021
Regional Admin: M. Cotten

Legislative Districts: 11

Project Description

14 grid deck panels are not repairable, and must be covered with steel plates. Replacing these
panels will provide a more solid driving surface with better skid resistance.

Contractor: 009510 -C. A. CAREY CORPORATION - $897,273.00 - 01/16/2020

Project Web Site: https://www.wsdot.wa.gov/projects/sr99/nb-duwamish-river-bridge/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2017 Q4 2017 On Schedule
Preliminary Engineering Start Q32018 Q32018 On Schedule
Environmental Complete Q12019 Q2 2019 Late
Right of Way Complete
Contract Advertisement Q4 2019 Q4 2019 On Schedule
Operationally Complete Q32020 Q2 2020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $269 $136
Right of Way $0 $0 $0
Construction $0 $1,316 $1,121
Total $0 $1,585 $1,257
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $136 $0 $136
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,121 $0 $1,121
Total $0 $0 $1,257 $0 $1,257
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